



**MASENO UNIVERSITY**  
**UNIVERSITY EXAMINATIONS 2014/2015**

FIRST YEAR FIRST SEMESTER EXAMINATIONS FOR THE  
DEGREE OF MASTER OF ARTS IN PROJECT PLANNING AND  
MANAGEMENT  
(CITY CAMPUS)

**PPM 823: PROJECT MONITORING AND EVALUATION**

Date: 8<sup>th</sup> April, 2014

Time: 5.30 - 8.30 p.m.

---

**INSTRUCTIONS:**

- Answer ANY FOUR questions.



**PPM 823 PROJECT MONITORING AND EVALUATION (KISUMU  
CAMPUS)**

**ANSWER ANY 4**

1. Discuss the use of qualitative and quantitative data in effectively Monitoring and Evaluating projects citing the relevance of each in planning **(15 marks)**
2. With a schematic illustration describe the Monitoring & Evaluation continuum and the rationale for project monitoring & project evaluation **(15 marks)**
3. Based on a project of your choice, use a detailed illustration to discuss the Project monitoring & Evaluation Matrix **(15 marks)**
4. Discuss questionnaires and the key steps in developing questionnaires for evaluating projects **[15 marks]**
5. Discuss when and how to undertake a participatory evaluation **[15 marks]**
6. Discuss the following in relation to Monitoring and evaluation
  - a) Stakeholder engagement **[5 marks]**
  - b) Focus Groups Discussion **[5 marks]**
  - c) Semi-structured Interviews **[5 marks]**
7. Discuss
  - a) The key components of Annual Project Reviews [APR] **[7 marks]**
  - b) the importance of reporting and feedback during Annual Project Reviews **[8 marks]**